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General Comments

Tai-Lin Liu; Diary on 03/15/10, Monday – Sunny Day:

* Arrived Burma Road office at 6:50 am. Thanh was in office already, he talked to me about criteria for
rejecting bolts regarding torque (pre-tensioning) sequence, visual testing the nut turn mark & 10% of bolt
testing.  Checked his bolting sequence configuration and “write up” with RCSC specification.  Called Jason 
to find out the site situation.

* At 7:35am, saw Gil at parking log when I was going to job site. On the way to W2 site, I met John
Callaghan (ABF) and we talked about Thanh’s bolt rejecting criteria.  We will talk more when John finished 
his field work and return to office, we also need talk about Submittal # 1361 R03.

* At top of W2, I talked to Thanh again and METS inspector Rick as well. Crew was working on bolting at
south side of CB1. Went in to inside of OBG with Thanh from man hold at top deck of lift 1E. Shelter
rooms for 1E/2E splice welding moved to 2E/3E splice location. Went in 2E crossbeam extended section
to watch CB1 interior bolting operation – see Jason & Sami there and crew were working on bolting at 
splice location between CB1 and 2E.

* Based on field inspection & talking to inspectors (METS & Construction), the OBG erection progress up-
today were:
-OBG Lift Placement: Placed 5 Lifts – 1E, 2E, 3E, 4E & 1W
-CB Placement: CB1 in progress – Performing initial bolting (64 bolts/pins) at south side of crossbeam,
CB1 in cantilever position and hooked up with crossbeam gantry
-OBG Lift Splice Welding:
Splice 1E/2E:
Top Deck (Plate A): 100% done including NDT.
Bottom Skin (Plate D) done but not including removal of backing bar and backgouging
Stiffener welding: done including NDT.
Side Plates: South side (Plate C) welded up but not back-gouging yet, North Side (Plate E) not start weld
yet
Edge Plates: Both sides are welded up around 75% done
Splice 2E/3E:
Top Deck (Plate A): Fitting up today, Shelter rooms in place
Bottom Skin (Plate D) welded up but not NDT yet
Side Plates / Edge Plates: Not start yet
-OBG Lift Splice Bolting:
Splice 1E/2E:
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Top Rib: South portion - Pins/Bolts (temp), Center and North portion –temp bolts replaced by permanent 
bolts.
Bottom splice bolts: none
Side splice bolting: Min. required Pins/Bolts (Step 1A)
LD: Done and pre-tensioned but not testing yet
Splice 2E/3E:
Top Rib: 100% done including 10% testing
Bottom splice bolts: Just a few – pins/bolts
Side splice bolting: Min. required Pins/Bolts (Step 1B)
LD: Pins / Bolts
Splice 3E/4E:
Top Rib: 100% installed/tensioned the bolts; 60% bolts been tested.
Bottom splice bolts: Just a few – pins/bolts
Side splice bolting: Min. required Pins/Bolts (Step 1B)
LD: Pins / Bolts

* Left job site at 9:45am and came back to office. Talked to Gil about the field status and bolting issues.
Called John Dense to discuss Sub #1361R03 issue and he have no objection for transverse weld at splice
vertical attachment for vertical alignment. Forwarded the e-mail that I sent to Callaghan to him for
reference. Thanh came back from field continued to discuss the bolting pre-tensioning sequence with Gil,
Bob, Jason & myself. CB1 released from gantry at 2:30 pm by completed minimum bolting at north side.
Called ABF Callaghan to discuss bolting issue and sub 1361. He showed up my office at 5:05 pm, we (Gil,
Thanh, John & I) discussed the issues until 6:15 pm.
The issues we talked about were: Bolt tensioning sequence, Sub # 1361, Team China Punch list, LD
splice plate out of tolerance at 3E/4E location, RFI 93 for shear plate at location 4E, etc. Left office around
6:25 pm.

* Worked 3 hours OT today (03/15/10, Monday)
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